COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/08/2004

ESTIMATE SUMMARY 15:21:45
CONTID: C14606R ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14606R-BID COFRS REPORTING CATEGORY: 0 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 12.0 DAYS TIME ALLOW: 375 CALENDAR DAYS
I-70 West Corridor Management PERCENT TIME: 3.20 ORIG TIME ALLOW: 375 CALENDAR DAYS
PROJECT NO: ITS SW00-264
I-70 West Corridor Management
NAME OF ROAD: 070A
PROJECT COUNTIES: SUMMIT MESA
CLEAR CREEK JEFFERSON, REGION 1
CONTRACTOR:
INFRASOURCE UNDERGROUND SERVICES, INC. PAY PERIOD ENDING 05/28/2004 DATE TIME STARTED 05/17/2004
1745 SHEA CENTER DRIVE 4th FLOOR-ROOM 7 DATE LET 04/15/2004 DATE WORK BEGAN
DATE AWARDED 04/27/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/14/2004 DATE ACCEPTED
HIGHLANDS RANCH CO 80129-15.720 344 4985 DATE NOTICE TO PROCEED 05/17/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 11,029,937.56 PARTICIPATING $ 120,051.63 $ 120,051.63
AWARD PROJECT AMT: $ 8,981,182.46 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 1.09% TOTAL EARNINGS 120,051.63 120,051.63
FUNDS AVAILABLE: $ 10,909,885.93 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 120,051.63 120,051.63
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 120,051.63 120,051.63
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 120,051.63 120,051.63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 120,051.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14606R-BID ESTIMATE RUN 06/08/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0001 15:21:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0005 202-00090  REMOVAL OF DELINEATOR 66.000 0.000
EACH 0.000 0.00
47.90000 0.000 0.00
0010 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 7,710.000 0.000
sy 0.000 0.00
85.83000 0.000 0.00
0015 202-00828  *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
6,346.44000 0.000 0.00
0020 203-00010  *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,981.000 0.000
cy 0.000 0.00
130.95000 0.000 0.00
0025 203-00400  *ROCK EXCAVATION 2,230.000 0.000
cy 0.000 0.00
90.00000 0.000 0.00
0030 203-01597  POTHOLING 520.000 0.000
HOUR 0.000 0.00
86.50000 0.000 0.00
0035 208-00005 EROSION LOG 11,100.000 0.000
LF 0.000 0.00
5.98000 0.000 0.00
0040 208-00020  SILT FENCE 200.000 0.000
LF 0.000 0.00
5.20000 0.000 0.00
0045 208-00045  CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0050 208-00200  EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
94,062.00000 0.000 0.00
0055 210-00090 RESET DELINEATOR 707.000 0.000
EACH 0.000 0.00

95.00000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 06/08/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0001 15:21:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT
0060 210-00810 RESET GROUND SIGN 188.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0065 212-00006 SEEDING (NATIVE) 44.400 0.000
ACRE 0.000 0.00
624.24000 0.000 0.00
0070 212-00047 SOIL PREPARATION (SPECIAL) 13.900 0.000
ACRE 0.000 0.00
1,248.48000 0.000 0.00
0075 213-00002 MULCHING (WEED FREE HAY) 44.400 0.000
ACRE 0.000 0.00
676.26000 0.000 0.00
0080 213-00061 MULCH TACKIFIER 6,667.000 0.000
1B 0.000 0.00
1.82000 0.000 0.00
0085 216-00035 SOIL RETENTION BLANKET (PLASTIC) 200.000 0.000
SY 0.000 0.00
6.76000 0.000 0.00
0090 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.032 3,009.98
94,062.00000 0.032 3,009.98
0095 250-00050 *MONITORING TECHNICIAN 40.000 0.000
HOUR 0.000 0.00
39.40000 0.000 0.00
0100 250-00110 *HEALTH AND SAFETY OFFICER 14.000 0.000
HOUR 0.000 0.00
48.50000 0.000 0.00
0105 250-00120 *MATERIAL SAMPLING AND DELIVERY 8.000 0.000
EACH 0.000 0.00
2,913.12000 0.000 0.00
0110 304-09014 AGGREGATE BASE COURSE (SPECIAL) 854.250 0.000
TON 0.000 0.00
8.52000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 06/08/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0001 15:21:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT
0115 403-00721 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 11,993.000 0.000
sy 0.000 0.00
17.68000 0.000 0.00
0120 604-39050 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 60.000 0.000
EACH 0.000 0.00
2,650.00000 0.000 0.00
0125 607-11525 FENCE (PLASTIC) 6,542.000 0.000
LF 0.000 0.00
3.75000 0.000 0.00
0130 612-15000 INSTALL MARKER 332.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0135 613-00126 1-1/4 INCH ELECTRICAL CONDUIT (JACKED) 1,287.000 0.000
LF 0.000 0.00
53.95000 0.000 0.00
0140 613-00127 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 5,541.000 0.000
LF 0.000 0.00
4.41000 0.000 0.00
0145 613-00200 2 INCH ELECTRICAL CONDUIT 2,182.000 0.000
LF 0.000 0.00
30.60000 0.000 0.00
0150 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 9,230.000 0.000
LF 0.000 0.00
54.27000 0.000 0.00
0155 613-00600 6 INCH ELECTRICAL CONDUIT 4,161.000 0.000
LF 0.000 0.00
45.16000 0.000 0.00
0160 613-01125 1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 13,893.000 0.000
LF 0.000 0.00
0.19000 0.000 0.00
0165 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,161.000 0.000
LF 0.000 0.00
0.48000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 06/08/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0001 15:21:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0170 613-03500 *ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT) (SPECIAL) 228,284.000 0.000
LF 0.000 0.00
4.91000 0.000 0.00
0175 613-07010 PULL BOX (SURFACE MOUNTED) 34.000 0.000
EACH 0.000 0.00
312.12000 0.000 0.00
0180 613-07034 PULL BOX (24"X36"x18") 204.000 0.000
EACH 0.000 0.00
657.00000 0.000 0.00
0185 613-07038 PULL BOX (36"X48"X18") 7.000 0.000
EACH 0.000 0.00
1,214.88000 0.000 0.00
0190 613-50150 *SECONDARY SERVICE PEDESTAL 1.000 0.000
EACH 0.000 0.00
2,288.88000 0.000 0.00
0195 614-72830 *COMMUNICATIONS CABINET 4.000 0.000
EACH 0.000 0.00
7,074.72000 0.000 0.00
0200 614-72887 *MICROWAVE VEHICLE RADAR DETECTOR 1.000 0.000
EACH 0.000 0.00
11,205.11000 0.000 0.00
0205 614-80387 RUMBLE STRIP (GRINDING) 22,882.000 0.000
LF 0.000 0.00
2.34000 0.000 0.00
0210 614-87020 *OPTICAL TRANSCEIVER 58.000 0.000
EACH 0.000 0.00
2,216.05000 0.000 0.00
0215 614-87028 *VIDEO OPTICAL TRANSCEIVER 11.000 0.000
EACH 0.000 0.00
3,308.47000 0.000 0.00
0220 614-87300 TRAFFIC MANAGEMENT SYSTEM BUILDING 1.000 0.000
EACH 0.000 0.00

60,863.40000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 06/08/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0001 15:21:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0225 614-87350 TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
5,243.62000 0.000 0.00
0230 614-87406 FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 13,778.000 0.000
LF 0.000 0.00
3.90000 0.000 0.00
0235 614-87424 FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 319.000 0.000
LF 0.000 0.00
2.60000 0.000 0.00
0240 614-87498 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 295,380.000 0.000
LF 0.000 0.00
2.03000 0.000 0.00
0245 614-87670 TIER II MULTIPLEXER 6.000 0.000
EACH 0.000 0.00
86,339.37000 0.000 0.00
0250 614-87680 SONET MULTIPLEXER 2.000 0.000
EACH 0.000 0.00
186,572.91000 0.000 0.00
0255 622-00270 BOLLARD 4.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0260 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
80,845.00000 0.000 0.00
0265 626-00000 MOBILIZATION 1.000 0.000
LS 0.000 0.00
155,446.00000 0.000 0.00
0270 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
33,500.00000 0.000 0.00
0275 627-00001 PAVEMENT MARKING PAINT 91.000 0.000
GAL 0.000 0.00

49.39000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 06/08/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0001 15:21:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0280 627-00004  EPOXY PAVEMENT MARKING 9,535.000 0.000
SF 0.000 0.00
0.93000 0.000 0.00
0285 627-00025 4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 21,440.000 0.000
LF 0.000 0.00
3.29000 0.000 0.00
0290 630-00000  *FLAGGING 200.000 0.000
HOUR 0.000 0.00
26.01000 0.000 0.00
0295 630-00007  *TRAFFIC CONTROL INSPECTION 128.000 0.000
DAY 0.000 0.00
104.04000 0.000 0.00
0300 630-00012  *TRAFFIC CONTROL MANAGEMENT 322.000 0.000
DAY 3.000 3,745.44
1,248.48000 3.000 3,745.44
0305 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 0.000
EACH 0.000 0.00
78.03000 0.000 0.00
0310 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 0.000
EACH 0.000 0.00
156.06000 0.000 0.00
0315 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 0.000
EACH 0.000 0.00
156.06000 0.000 0.00
0320 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 171.000 0.000
SF 0.000 0.00
22.89000 0.000 0.00
0325 630-80355  *PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 0.500 7,803.00
15,606.00000 0.500 7,803.00
0330 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 0.000
TYPE)
EACH 0.500 1,144.44

2,288.88000 0.500 1,144.44
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PCN: 14606R-BID ESTIMATE RUN 06/08/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0001 15:21:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0335 630-80360 *DRUM CHANNELIZING DEVICE 576.000 0.000
EACH 35.500 1,846.71
52.02000 35.500 1,846.71
0340 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 500.000 0.000
LF 0.000 0.00
144.62000 0.000 0.00
0345 630-80380 *TRAFFIC CONE 900.000 0.000
EACH 33.000 343.20
10.40000 33.000 343.20
0350 630-85010 IMPACT ATTENUATOR (TEMPORARY) 3.000 0.000
EACH 0.000 0.00
3,615.39000 0.000 0.00
0355 700-70002 F/A ANTICIPATED CMO 1,602,305.100 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70014 F/A INCENTIVE 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70016 F/A FUEL COST ADJUSTMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70020 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0385 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 06/08/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0001 15:21:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT
0390 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70042 F/A RAILROAD FLAGGING 1,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0400 700-70074 F/A OBTAIN POWER FROM 10,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70380 F/A EROSION CONTROL 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 9,504,316.22 $ 17,892.77$ 17,892.77
CAT NOO0201 ROADWAY - DUMONT WEIGH STATION
0410 202-00090 REMOVAL OF DELINEATOR 4.000 0.000
EACH 0.000 0.00
47.90000 0.000 0.00
0415 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 49.000 0.000
cy 0.000 0.00
130.95000 0.000 0.00
0420 203-00400 *ROCK EXCAVATION 24.000 0.000
cYy 0.000 0.00
90.00000 0.000 0.00
0425 203-01597 POTHOLING 80.000 0.000
HOUR 0.000 0.00
86.50000 0.000 0.00
0430 210-00090 RESET DELINEATOR 17.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
0435 210-00810 RESET GROUND SIGN 17.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 06/08/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0001 15:21:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - DUMONT WEIGH STATION
0440 210-01200 RESET END ANCHORAGE 1.000 0.000
EACH 0.000 0.00
978.03000 0.000 0.00
0445 212-00006 SEEDING (NATIVE) 1.400 0.000
ACRE 0.000 0.00
624.24000 0.000 0.00
0450 213-00002 MULCHING (WEED FREE HAY) 1.400 0.000
ACRE 0.000 0.00
676.26000 0.000 0.00
0455 213-00061 MULCH TACKIFIER 214.000 0.000
LB 0.000 0.00
1.82000 0.000 0.00
0460 304-09014 AGGREGATE BASE COURSE (SPECIAL) 4.800 0.000
TON 0.000 0.00
8.52000 0.000 0.00
0465 403-00721 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 25.000 0.000
SY 0.000 0.00
17.68000 0.000 0.00
0470 503-00036 DRILLED CAISSON (36 INCH) 30.000 0.000
LF 0.000 0.00
312.12000 0.000 0.00
0475 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 203.000 0.000
LF 0.000 0.00
25.20000 0.000 0.00
0480 612-15000 INSTALL MARKER 23.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0485 613-00126 1-1/4 INCH ELECTRICAL CONDUIT (JACKED) 160.000 0.000
LF 0.000 0.00
53.95000 0.000 0.00
0490 613-00127 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 492.000 0.000
LF 0.000 0.00
4.41000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 06/08/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0001 15:21:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - DUMONT WEIGH STATION
0495 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 536.000 0.000
LF 0.000 0.00
54.27000 0.000 0.00
0500 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 576.000 0.000
LF 0.000 0.00
54.38000 0.000 0.00
0505 613-01125 1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 6,939.000 0.000
LF 0.000 0.00
0.19000 0.000 0.00
0510 613-03500 *ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT) (SPECIAL) 2,130.000 0.000
LF 0.000 0.00
4.91000 0.000 0.00
0515 613-07010 PULL BOX (SURFACE MOUNTED) 4.000 0.000
EACH 0.000 0.00
312.12000 0.000 0.00
0520 613-07034 PULL BOX (24"X36"xX18") 13.000 0.000
EACH 0.000 0.00
657.00000 0.000 0.00
0525 613-07038 PULL BOX (36"X48"x18") 4.000 0.000
EACH 0.000 0.00
1,214.88000 0.000 0.00
0530 613-32300 *LIGHT STANDARD STEEL (30 FOOT) 1.000 0.000
EACH 0.000 0.00
3,251.25000 0.000 0.00
0535 613-40000 *CONCRETE FOUNDATION PAD 1.000 0.000
EACH 0.000 0.00
634.64000 0.000 0.00
0540 613-50150 *SECONDARY SERVICE PEDESTAL 2.000 0.000
EACH 0.000 0.00
2,288.88000 0.000 0.00
0545 613-50355 *POWER TRANSFORMER 2.000 0.000
EACH 0.000 0.00
1,456.56000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 06/08/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0001 15:21:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - DUMONT WEIGH STATION
0550 614-00012 *SIGN PANEL (CLASS II) 93.000 0.000
SF 0.000 0.00
36.41000 0.000 0.00
0555 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 95.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0560 614-72830 *COMMUNICATIONS CABINET 2.000 0.000
EACH 0.000 0.00
7,074.72000 0.000 0.00
0565 614-81125 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-25 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
14,196.26000 0.000 0.00
0570 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
14,861.07000 0.000 0.00
0575 614-86720 *MAINLINE WEIGH IN MOTION SORTER SYSTEM 1.000 0.000
L S 0.400 100,278.33
250,695.82000 0.400 100,278.33
0580 614-87020 *OPTICAL TRANSCEIVER 3.000 0.000
EACH 0.000 0.00
2,216.05000 0.000 0.00
0585 614-87406 FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 9,882.000 0.000
LF 0.000 0.00
3.90000 0.000 0.00
0590 630-00000 *FLAGGING 15.000 0.000
HOUR 8.500 221.09
26.01000 8.500 221.09
0595 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 0.000
EACH 6.000 936.36
156.06000 6.000 936.36
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PCN: 14606R-BID ESTIMATE RUN 06/08/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0001 15:21:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - DUMONT WEIGH STATION

0600 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 0.000
EACH 4.500 702.27
156.06000 4.500 702.27
CAT 0201 CURRENT AMT $ 501,847.72 $ 102,138.05% 102,138.05

CAT NO0202 ROADWAY - BEAVERTAIL TUNNEL

0605 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 64.000 0.000
cy 0.000 0.00
130.95000 0.000 0.00
0610 203-00400 *ROCK EXCAVATION 28.000 0.000
cY 0.000 0.00
90.00000 0.000 0.00
0615 203-01597 POTHOLING 100.000 0.000
HOUR 0.000 0.00
86.50000 0.000 0.00
0620 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0625 210-00090 RESET DELINEATOR 23.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
0630 210-00810 RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0635 212-00006 SEEDING (NATIVE) 0.700 0.000
ACRE 0.000 0.00
624.24000 0.000 0.00
0640 213-00002 MULCHING (WEED FREE HAY) 0.700 0.000
ACRE 0.000 0.00
676.26000 0.000 0.00
0645 213-00061 MULCH TACKIFIER 103.000 0.000
LB 0.000 0.00

1.82000 0.000 0.00
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0650 304-09014 AGGREGATE BASE COURSE (SPECIAL) 13.670 0.000
TON 0.000 0.00
8.52000 0.000 0.00
0655 403-00721 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 69.000 0.000
SY 0.000 0.00
17.68000 0.000 0.00
0660 503-00048 DRILLED CAISSON (48 INCH) 62.000 0.000
LF 0.000 0.00
436.97000 0.000 0.00
0665 604-39050 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 2.000 0.000
EACH 0.000 0.00
2,650.00000 0.000 0.00
0670 612-15000 INSTALL MARKER 9.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0675 613-00127 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 86.000 0.000
LF 0.000 0.00
4.41000 0.000 0.00
0680 613-00200 2 INCH ELECTRICAL CONDUIT 3,097.000 0.000
LF 0.000 0.00
30.60000 0.000 0.00
0685 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 137.000 0.000
LF 0.000 0.00
54.27000 0.000 0.00
0690 613-00600 6 INCH ELECTRICAL CONDUIT 2,750.000 0.000
LF 0.000 0.00
45.16000 0.000 0.00
0695 613-01125 1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 3,762.000 0.000
LF 0.000 0.00
0.19000 0.000 0.00
0700 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,260.000 0.000
LF 0.000 0.00

0.48000 0.000 0.00
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0705 613-03500 *ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT) (SPECIAL) 2,877.000 0.000
LF 0.000 0.00
4.91000 0.000 0.00
0710 613-07010 PULL BOX (SURFACE MOUNTED) 22.000 0.000
EACH 0.000 0.00
312.12000 0.000 0.00
0715 613-07034 PULL BOX (24"X36"x18") 5.000 0.000
EACH 0.000 0.00
657.00000 0.000 0.00
0720 613-50150 *SECONDARY SERVICE PEDESTAL 1.000 0.000
EACH 0.000 0.00
2,288.88000 0.000 0.00
0725 613-50355 *POWER TRANSFORMER 3.000 0.000
EACH 0.000 0.00
1,456.56000 0.000 0.00
0730 614-10147 *VARIABLE MESSAGE SIGN LED (OVERHEAD) 2.000 0.000
EACH 0.000 0.00
160,169.58000 0.000 0.00
0735 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 0.000
EACH 0.000 0.00
28,850.29000 0.000 0.00
0740 614-72830 *COMMUNICATIONS CABINET 1.000 0.000
EACH 0.000 0.00
7,074.72000 0.000 0.00
0745 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 8.000 0.000
EACH 0.000 0.00
10,268.75000 0.000 0.00
0750 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000
EACH 0.000 0.00
1,716.66000 0.000 0.00
0755 614-86245 *CONTROLLER (TYPE 170E) 2.000 0.000
EACH 0.000 0.00

8,187.95000 0.000 0.00
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0760 614-86740 *WEATHER MONITORING SYSTEM 1.000 0.000
LS 0.000 0.00
39,483.18000 0.000 0.00
0765 614-87318 MASTER COMPUTER AND SOFTWARE 1.000 0.000
LS 0.000 0.00
49,304.56000 0.000 0.00
0770 614-87320 *CLOSED CIRCUIT TELEVISION 6.000 0.000
EACH 0.000 0.00
3,818.27000 0.000 0.00
0775 614-87660 VIDEO ENC/DEC 5.000 0.000
EACH 0.000 0.00
5,685.78000 0.000 0.00
0780 614-87690 ETHERNET SWITCH 1.000 0.000
EACH 0.000 0.00
11,953.23000 0.000 0.00
0785 614-87700 ETHERNET ROUTER 2.000 0.000
EACH 0.000 0.00
19,244.90000 0.000 0.00
0790 630-00000 *FLAGGING 15.000 0.000
HOUR 0.000 0.00
26.01000 0.000 0.00
0795 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
78.03000 0.000 0.00
0800 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 0.000
EACH 0.500 20.81
41.62000 0.500 20.81
0805 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 0.000
EACH 0.000 0.00
156.06000 0.000 0.00
0810 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000 0.000
EACH 0.000 0.00

156.06000 0.000 0.00
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0815 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.000
EACH 0.000 0.00
15,606.00000 0.000 0.00
0820 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.000
TYPE
) EACH 0.000 0.00
2,288.88000 0.000 0.00
0825 630-80360 *DRUM CHANNELIZING DEVICE 96.000 0.000
EACH 0.000 0.00
52.02000 0.000 0.00
0830 630-80380 *TRAFFIC CONE 60.000 0.000
EACH 0.000 0.00
10.40000 0.000 0.00
CAT 0202 CURRENT AMT $ 1,023,773.62 $ 20.81 8 20.81

PROJECT TOTAL CURRENT AMT $ 11,029,937.56 $ 120,051.63 3% 120,051.63



